SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 125 Const Calendar Day: 330 Date: 04-Aug-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:00am 12:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 4:00 AM. Crews had to work on the North tower shaft erection . .
Crews started at 4:10 AM.
Tony started to lower the spreader beam above the North tower shaft at 4:10 AM. The spreader
beam was on the top of the hooking plates at 4:40 AM.
Carlos , Jacob , Joshua , Augie , Barry , & kevin had to hook the tower shaft to the spreader beam .
Crews started at 4:45 AM. They were done at 5:00 AM.
Tony started to lift the tower shaft at 5:05 AM. He had to stop after few bites to take the sag out of
the strands . He resumed lifting at 5:40 AM. Tony had to stop for gantry adjustments few times .
The West tower shaft was standing straight at 11:20 AM. Crews had to lock the pin assembly . They
were done at 11:30 AM. .
Carlos & his crews had to free the shaft of the pin assembly . They had to cut & remove the high
strength rods . Crews started at 11:30 AM. At 12:30 AM. 8 out of the 14 rods were cut & removed .
During the lifting operation , crews had to work on house keeping on the barge after lifting the tower
shaft off the supports , prepare washers & nuts for the West tower , prepare for the alignment on the North
tower , & work on the South tower alignment .
Crews were done adjusting the South tower shaft according to the surveyors calculations at 10:35
AM. They came out of the shaft at 10:40 AM.
Douglas had to stay on the site after 12:30 PM. to cover all the activities to the end of the shift .
Theodore was operating the pulling winch on the barge . ABF barge crews had to pump water in & out
of the tanks to balance the barge 3 times .
04-0120F4 Bid Iltem: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH THEODORE ROHR 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSUE GALVAN 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Surveyor APP MICHAEL BONNICI 8.00 0.00 0.00 8.00 D
Surveyor OTH LEFTERIS DENNIS 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 |:|
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 125 Date: 04-Aug-2010 Wednesday
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 |:|
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
800 000 000 0.00 ]
000747 Ringer No. 1 Barge No
800 0.00 000 0.0 []
832 PUMPS, WATER HOSE No
800 0.00 000 0.0 []
000831 PUMPS, WATER HOSE No
800 0.00 000 0.0 []
2291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 0.00 000 0.0 []
2290 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 000 000 0.00 ]
04-0120F4 Bid Iltem: 053 T-LO1-TSW.053 Tower Lift 01 Tower SW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
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